

LOGICAL FRAMEWORK FOR THE PROJECT				
	Intervention logic	Objectively verifiable indicators of achievement	Sources and means of verification	Assumptions
Overall objectives	<p><i>What are the overall broader objectives to which the action will contribute?</i></p> <p>To contribute to the protection of Albanian biodiversity by promoting the implementation of Natura 2000 through capacity building activities</p> <p>To support the current efforts of the Albanian government to fill up the gaps between national environmental legislation and EU biodiversity standards</p>	<p><i>What are the key indicators related to the overall objectives?</i></p> <p>Possible site under N2000 are identified</p>	<p><i>What are the sources of information for these indicators?</i></p> <p>List of possible sites</p>	<p>Government is willing to use N2000 for biodiversity protection</p>
Specific objective	<p><i>What specific objective is the action intended to achieve to contribute to the overall objectives?</i></p> <p>Increase the capacity of regional/national environmental NGOs on Natura 2000, EIA/SEA and Advocacy</p>	<p><i>Which indicators clearly show that the objective of the action has been achieved?</i></p> <p>A Working Group of national/national NGOs focusing on capacity building on Natura 2000 is established and called N2000_WG</p>	<p><i>What are the sources of information that exist or can be collected? What are the methods</i></p> <p>Minutes of the kick-off workshop List of contacts Agreed workplan</p>	<p><i>Which factors and conditions outside the Beneficiary's responsibility are necessary to achieve that?</i></p> <p>Decision makers are interested and willing to listened to, collaborate with, N2000_WG</p>
Expected results	<p><i>The results are the outputs envisaged to achieve the specific objective. What are the expected results?</i></p> <p>1.The capacity of N2000_WG on Natura 2000, EIA/SEA and Advocacy is increased</p> <p>2.The efforts of Albanian government to fill up the gaps between national environmental legislation and EU biodiversity standards are supported</p> <p>3. A watchdog activity on what the Albanian government is doing on Natura 2000 is carried out</p>	<p><i>What are the indicators to measure whether and to what extent the action achieves the expected results?</i></p> <p>1.1 NGOs participating in CB activities increase their knowledge of N2000 process of 50%</p> <p>2.1 Public institutions' representatives increase their knowledge of N2000 process of 50%</p> <p>3.1 N2000_WG participates actively in the N2000 designation process</p>	<p><i>What are the sources of information for these indicators?</i></p> <p>1.1.1 Baseline test and questionnaires filled before/after CB activities</p> <p>2.1.1 Baseline test and questionnaires filled before/after CB activities</p> <p>3.1.1 Articles, N2000_WG's web page, minutes of the meetings with decision makers</p>	<p><i>What external conditions must be met to obtain the expected results on schedule?</i></p> <p>Selected NGOs participate to the planned capacity building activities</p> <p>Selected public institutions' representatives participate to the planned capacity building activities</p>

	4.The needed structure, the necessary data and the procedures for data collection are clarified	4.1 All relevant actors participate in the techical workshop	4.1.1 Minutes of the techical workshop	
Activities	<p><i>What are the key activities to be carried out and in what sequence in order to produce the expected results?(group the activities by result)</i></p> <p>Kick-off workshop to establish Natura 2000_WG (it contributes to result 1)</p> <p>Training course on Natura 2000 and Advocacy techinques (it contributes to result 1, 2 & 3)</p> <p>Training course on EIA/SEA and Advocacy techniques (it contributes to result 1, 2 & 3)</p> <p>Exchange to visit similar initiatives in pre-accession countries (e.g. BiH) (it contributes to result 1, 2 & 3)</p> <p>Technical workshop (data collection on species and habitats) (it contributes to result 1 & 4)</p> <p>Guidelines for Albanian adaptation to Natura 2000 Network (it contributes to result 4)</p> <p>Design and implement a monitoring system to assess the impact of the CB activities (it contribute to result 1 & 2)</p>	<p>Means:</p> <p><i>What are the means required to implement these activities, e.g. personel, equipment, training, studies, supplies, operational facilities, etc.</i></p> <p>1 Coordinator</p> <p>1 Supervisor</p> <p>1 local expert on Natura 2000</p> <p>1 kick-off workshop</p> <p>2 trainings courses</p> <p>1 exchange</p> <p>1 technical workshop</p> <p>1 study on the adapation of Natura 2000 to Albania</p>	<p><i>What are the sources of information about action progress?</i></p> <p>Technical Report</p> <p>Costs</p> <p><i>What are the action costs?How are they classified?(breakdown in the Budget)</i></p> <p>1. Salaries</p> <p>2.Travel in Albania and abroad</p> <p>3. Purchase equipment (wireless translator)</p> <p>4.Local office</p> <p>5.Studies</p> <p>6.Conferences/seminars</p>	<p><i>What pre-conditions are required before the actions start?</i></p> <p>Selected NGOs are willing to actively work on N2000</p> <p><i>What conditions outside the Beneficiary's direct control have to be met for the implementation of the planned activities?</i></p> <p>Decision makers are willing to align national environmental legislation towards N2000</p>